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ISSUE

Resolution G-01-21, STIP GUIDELINES, adopted by the California Transportation Commission
(Commission) on July 12, 2001, stipulates that funds allocated for construction must be encumbered by
the award of a contract within twelve (12) months of the date of the allocation of funds.

For the projects listed in Attachment I, the responsible agencies will not be able to meet the deadline as
specified in accordance with the STIP Guidelines.   The responsible agencies have requested an
extension to allow sufficient time to resolve outstanding issues.

SUMMARY

The Commission has programmed $1,290,000 for the two projects.  Attachment I describes the delays
that have resulted in the extension requests.

RECOMMENDATION

The Department recommends the Commission approve the time extensions for the period of Contract
Award for the projects listed in Attachment I.



Reference No. 2.8b(1)
Attachment I

May 2002
REQUEST TO EXTEND THE PERIOD OF CONTRACT AWARD

CTC STIP GUIDELINES, SECTION 65 – TIMELY USE OF FUNDS

Recipient
Project Description

PPNO # Amount
Programmed

Prog
Yr.

Recipient’s Stated Reason for Delay Extension
Request

Department
Recommendation

City of Avalon (Catalina Island)
   Avalon Cabrillo Mole
   Ferry Terminal

07-2911 $259,000 00/01
City of Avalon, on the island of
Catalina, is on schedule to have a third-
party contract in place by June 2002.
Avalon is requesting the extension to
allow them to re-bid the project if there
are no responses to the request for bids.
The City’s experience is that contractors
who do this type of work tend to be very
busy in the summer season, and they are
more likely to get responsive bids in the
fall.  This project was not ready for bid
earlier as the priority was to reconstruct
Pebbly Beach Road, the main access
road to Avalon, which suffered major
damage due to mudslides.

6
Months

6/30/02
to

12/31/02

Approve request for
6 months extension
due to the limited
road access due to
rain and mudslides to
the ferry terminal.
City of Avalon staff,
MTA, and Caltrans
believe they will sign
a contract agreement
to begin construction
for the expansion of
the Ferry Terminal.

Los Angeles County
   Athens/Lennox/Willowbrook
   Bus Shelters

07-2893 $931,000 00/01
County of Los Angeles has reevaluated
to ensure shelter suitability and
compliance with the Americans with
Disabilities Act (ADA).  Currently 60
new sites need to be selected and
inspected for feasibility.  Subsequent
delays were incurred due to FTA
scheduling of required Team Access
training.  They are currently in the
process of obtaining Federal approval to
advertise the contract.  These unforeseen
site revisions and delays in
administrative requirements cause the
necessity for a 16-month time extension.

16
Months

6/30/02
to

10/31/03

Approve request for
16 months extension
due to many bus
stops being relocated
and delays with the
Federal Transit
Administration.
LADOT and Caltrans
believe they will sign
a contract agreement
to begin construction
for bus shelters
throughout LA
County.

Total $1,290,000


